Dredged Material Management Program
Sites: Spring Valley Reach
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Location
lllinois Waterway, Peoria Pool, Spring Valley Reach (River Miles 214.4 - 221.1)

State(s)
IL

Congressional District(s)
IL-18

Status

The Spring Valley Reach DMMP Feasibility report was completed in December of 2012
including the signing of the Finding of no Significant Impact on 27 November 2012. The
report recommends acquistion of two placement sites, 4 & 9 for the placement of dredged
material from the lllinios Waterway Spring Valley Reach. The aquisition phase is underway.

Description
The Spring Valley Reach includes the lllinois Power Dredge Cut (RM 212.0 - 213.7),the

Clark Island Dredge Cut (RM 214.4 - 215.7), the Spring Valley Dredge Cut (RM 215.9 -
218.4), the Huse Slough Dredge Cut (RM 218.5 - 221.1) and the Peru Bend Dredge Cut (RM
223.3 - 224.2). It is projected that over the next 40 years the Spring Valley Reach will yield a
minimum dredging volume of 1,200,000 CY. A feasibility study is underway to provide
placment sites for the projected dredge volume of 1,200,000 CY that will be removed from
the 5 dredge cuts of the Spring Valley Reach.

Major Work Item (This Fiscal Year)
FY 2015: Acqusition of Site 9 has been completed.

Major Work Item (Next Fiscal Year)

FY 2016: Complete final title work and prepare site for use.

Authority Details
1930 and 1935 River and Harbors Acts

Point of Contact: Project Manager
Phone: NONE PROVIDED
Email: cemvr-pm-web@usace.army.mil
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